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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: June                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: June       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

 

 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $48.00 

                                                         3rd Quarter Expenditures: $22,017.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $22,065.00 

                                                         FY14 Budgeted: $20,760.00 

.

0

0 

                                                        Amount Remaining: $-1,305.00 

                                                         Percent Remaining: -6.29% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: June                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: June $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $32,552.00 

                                                         2nd Quarter Expenditures: $16,165.00 

                                                         3rd Quarter Expenditures: $2,901.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $51,618.00 

                                                         FY14 Budgeted: $109,100.00 

.

0

0 

                                                        Amount Remaining: $57,482.00 

                                                         Percent Remaining: 52.69% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to start up again in October 2014. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: June 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                  $44,606,112.97 

 

 

Total to Date                  $44,006,112.97 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $17,280.00 

                                                         2nd Quarter Expenditures: $5,963.00 

                                                         3rd Quarter Expenditures: $20,085.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $43,328.00 

                                                         FY14 Budgeted: $46,518.00 

.

0

0 

                                                        Amount Remaining: $3,190.00 

                                                         Percent Remaining: 6.86% 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: June 

beptember 

                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95.2%                

 

 

 

 Contractor Earnings: June $0.00  

 Previous $1,419,965.53 

 

 

 

Total to Date $1,419,965.53 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $84,276.00 

                                                         2nd Quarter Expenditures: $116,366.00 

                                                         3rd Quarter Expenditures: $77,863.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $278,505.00 

                                                         FY14 Budgeted: $308,120.00 

.

0

0 

                                                        Amount Remaining: $29,615.00 

                                                         Percent Remaining: 9.61% 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

No invoice was received during this period. 

 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  5 

 

Work Performed: 

B.C. Schmidt Performed the following work: 

 The contractor continued to complete punch list item work 

 Accompanied the door subcontractor to assess the 2 steel door frames needing to be 

replaced and installed properly 
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Vacca Valley Excavating Performed the following work: 

 Assisted in disassembling and flushing the backflow device  

 

Aaron Plumbing Performed the following work: 

 A licensed technician tested and certified the operation of the backflow preventer on the fire 

sprinkler water line 
 

 

 
New Melones Artifact Storage Building 

Upstream valve is cracked open to flush out the Backflow diaphragm 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Dam Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, American 

River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: June 

beptember 

                    0% 

 

 

Time Elapsed 34.2% 

 

 

Work Completed 13.9%                

 

 

 

 Contractor Earnings: June $1,719,653.48  

 Previous $4,574,134.00 

 

 

Total to Date $6,365,787.48 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $234,830.00 

                                                         2nd Quarter Expenditures: $299,354.00 

                                                         3rd Quarter Expenditures: $361,072.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $895,255.00 

                                                         FY14 Budgeted: $1,361,635.00 

.

0

0 

                                                        Amount Remaining: $466,380.00 

                                                         Percent Remaining: 34.25% 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 8 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through May 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317   

 

Number of Contract Employees:  33 

 

Work Performed: 

Excavation Activities 

Granite Construction performed the following work: 

 Completed stripping between stations 439+00 and 460+00, where the filter blankets will 

be placed   

 Completed stripping the floor between stations 430+00 and 439+00 

 Excavated wetlands to suitable foundation and backfilled to original grade with Zone B 

material.   
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 Continued excavating the existing embankment between stations 444+00 and 462+00 

Embankment Fill Activities 

Granite Construction started placing blanket drain fine filter this month with the 50/50 Newman 

plant:onsite and Teichert plant:onsite materials between stations 445+00 and 454+00. 

 

Granite started placing the filter chimney section between stations 416+00 and 427+00. 

 

The contractor delivered approximately 8644 tons of material from the Newman plant this 

month.  

 

Toe Drain Activities 

Granite Construction continued placing fine filter from the Newman plant in the toe drain 

between stations 427+50 and 432+00.  Granite Construction completed placing fine filter 

material at the outfall sections in preparation of installing outfall piping.  

 

Granite Construction finished excavating the trapezoid-shaped trench for the coarse filter zone in 

the placed fine filter.  

 

The contractor started backfilling Type B toe drain material between stations 413+30 and 

416+00 and continued excavating the Type A toe drain between stations 432+00 and 444+50. 

 

There was a constant issue of the belly dump trucks being stuck and requiring a dozer to push 

them out. 

 

Stockpile Processing Activities 

Due to the high fines content resulting from handling the fine filter material, Fisher Industries 

continued rewashing the material at the wash plant.  This double washed material was blended 

with Newman sand or Teichert sand at 50/50 ratio. 

  

Unwatering/Dewatering Activities 

The contractor unwatered the excavated toe drains with pumps plumbed to outfall pipes SM-3, 

SM-4. 

 

Instrumentation 

The contractor installed 6-inch casings on eight wells at the key-block. 

 

Water Pollution Control/SWPPP 

The contractor continued enlarging the SWPPP ponds in preparation for the next rainy season. 

 

 

 

 

 



 

10 
 

 

 
Mormon Dam Auxiliary Dam Overlay 

Belly dump truck placing fine filter in the blanket zone 
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa – Solano Project, California  

G.D. Nielson Construction, Inc. Napa, CA 

 

Work Performed: June 

beptember 

                    29.0% 

 

 

Time Elapsed 76.8% 

 

 

Work Completed 9.4% 

%                
 

 

 

 

Contractor Earnings: June $0  

 Previous $66,869.00 

 
 

 

 

Total to Date $66,869.00 

 
   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                         2nd Quarter Expenditures: $24,755.00 

                                                         3rd Quarter Expenditures: $145,023.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY14 Cumulative Total: $169,778.00 

                                                         FY14 Budgeted: $168,600.00 

.

0

0 

                                                        Amount Remaining: $0.00 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No Invoices were received in the month of June. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contract completion date remains September 

3, 2014.   
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in June 

2014.   
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17 
 

 

 

LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed June                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings June                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $1529.00 

                                                         2nd Quarter Expenditures: $1626.00 

                                                         3rd Quarter Expenditures: $1341.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $4496.00 

                                                         FY14 Budgeted: $22565.00 

.

0

0 

                                                        Amount Remaining: $18069.00 

                                                         Percent Remaining: 80.08% 

 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining office work for the contractor to perform is to provide as-built drawings, which 

will be done after the repairs described below are made.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  June                                                          0% 

  Time Elapsed                                       33.1% 

  Work Completed                               1.3% 

 

Contractor Earnings  June                                                                            $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $39,915.00 

                                                         2nd Quarter Expenditures: $18,539.00 

                                                         3rd Quarter Expenditures: $12,585.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $71,039.00 

                                                         FY14 Budgeted: $299,625.00 

.

0

0 

                                                        Amount Remaining: $228,586.00 

                                                         Percent Remaining: 76.29% 

 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November but did not, and is rescheduled 

to begin in July 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed June                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings June                                                                              $0 

 Previous             $14,889,222.14 

 Total to Date            $14,889,222.14 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $5,842.00 

                                                         2nd Quarter Expenditures: $14,279.00 

                                                         3rd Quarter Expenditures: $2,806.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $22,927.00 

                                                         FY14 Budgeted: $24,760.00 

.

0

0 

                                                        Amount Remaining: $1,833.00 

                                                         Percent Remaining: 7.4% 

 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: June               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $5,777.00 

                                                         2nd Quarter Expenditures: $5,521.00 

                                                         3rd Quarter Expenditures: $2,726.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $14,023.00 

                                                         FY14 Budgeted: $395,880.00 

.

0

0 

                                                        Amount Remaining: $381,857.00 

                                                         Percent Remaining: 96.46% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has been determined to resume 

on November 2, 2014. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed  June                                                        5.7% 

  Time Elapsed                                      100.0% 

  Work Completed                            100.0% 

 

Contractor Earnings  June                                                              $16,526.20     

  Previous                                                        $279,070.00 

  Total to Date                                         $308,596.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $.00 

                                                         2nd Quarter Expenditures: $.00 

                                                         3rd Quarter Expenditures: $16,526.20 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $308,596.00 

                                                         FY14 Budgeted: $308,596.00 

.

0

0 

                                                        Amount Remaining: $0.00 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

Final Invoice and Release of Claims received June 30, 2014. 

 

The contractor has completed all submittals and punch list items this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerplants Pavement Rehabilitation –  Trinity River 

Division, Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  June                                                        5.7% 

  Time Elapsed                                       70.8% 

  Work Completed                               0.0% 

 

Contractor Earnings  June                                                                       $0.00     

  Previous                                                                 $0.00 

  Total to Date                                                  $0.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $726.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $881.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $1,607.00 

                                                         FY14 Budgeted: $40,140.00 

.

0

0 

                                                        Amount Remaining: $38,533.00 

                                                         Percent Remaining: 96% 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

 No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to begin august 2014. 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: June 0% 

 

 

Time Elapsed 43.8% 

 

 

Work Completed                 20.5% 

 

 

 

 Contractor Earnings: June                 $0.00 

 

 

Previous                  $672,950.00 

 

 

Total to Date                  $672,950.00 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $49,452.00 

                                                         2nd Quarter Expenditures: $88,337.00 

                                                         3rd Quarter Expenditures: $14,99160 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $287,705.00 

                                                         FY14 Budgeted: $329,460.00 

                                                         Amount Remaining: $41,755.00 

.

0

0 

                                                        Percent Remaining: 12.67% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator: Kevin Jacobs, MPCO-214 

 

No invoice was received in the month of June 2014.  No modifications have been processed on 

this contract. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  38 

 

Work Performed: 

 

The contractor performed the work listed below. 

 

 

Activities 

 Placed fill in the raceways at the Research Pumping Plant 
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 The transformer and the 480v distribution panel for the motor control center was 

removed. 

 Completely removed the Wemco pumps in Bays 3 & 4 of the Research Pumping plant. 

 10 pump columns, intake manifolds and the framework were removed from the Interim 

Pumping Plant. 

 Five, 48” diameter HDPE pipes were filled with concrete. 

 Five 24” diameter steel discharge pipes were filled with concrete. 

 Workers continued to remove all of the metal items from the East Fish Ladder. 

 Installation of the East Fish Ladder cut-off wall was completed. 

 The bottom of the return fish ladder was re-sloped to drain. 

 Installation of the West Fish Ladder cut-off wall was completed. 

 W-Beam guardrail was installed at various locations on the project. 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $433.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $53.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $486.00 

                                                         FY14 Budgeted: $12,825.00 

.

0

0 

                                                        Amount Remaining: $12,339.00 

                                                         Percent Remaining: 96.21% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

  

Work Performed: June                `              0% 

 

 

Time Elapsed                          67.1% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: June                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

MPCO Noncontract Costs: 1st Quarter Expenditures: $49,452.00 

                                                         2nd Quarter Expenditures: $88,337.00 

                                                         3rd Quarter Expenditures: $149,916.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $287,705.00 

                                                         FY14 Budgeted: $329,460.00 

.

0

0 

                                                        Amount Remaining: $41,755.00 

                                                         Percent Remaining: 12.67% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return soon to perform weeding. 

. 

   

Work Performed: June                 0% 

 Time Elapsed                               39.9% 

%  

 

Work Completed 92.2%                

  

 Contractor Earnings: June                              $0.00 

 Previous                      $4,435,040.08 
 

 Total to Date                      $4,435,040.08 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: June 

beptember 

                    0% 

 

 

Time Elapsed 72.3% 

 

 

Work Completed 20.1%                

 

 

 

 Contractor Earnings: June                        $1,061,214.67 

 Previous $1,635,038.11  

 

 

Total to Date $2,696,252.78 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $59,630.00 

                                                         2nd Quarter Expenditures: $107,022.00 

                                                         3rd Quarter Expenditures: $152,573.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $319,225.00 

                                                         FY14 Budgeted: $367,293.00 

.

0

0 

                                                        Amount Remaining: $48,068.00 

                                                         Percent Remaining: 13.09% 
 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 
 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 
 

This is a design/build contract. 
 

The June invoice received was for work performed through April 30, 2014. 
 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 
 

Number of Contract Employees:  19 
 

Work Performed: 
 

The contractor performed the following work: 
 

Contra Costa Electric, Inc. performed the following work:   

 Constructed wood forms for the four concrete ductbanks between the vaults and the grade beams 

on all four building and placed the concrete 

 Finished the ground grid around the four building slabs and building 11A reactor pad 
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 Installed cable tray in the control room basement 

 Pulled the 125VDC conductors between the main panel and the four buildings 

 Tested the conductors, installed the subpanel and associated conduits 

 Cut over the new UPS system on Thursday June 26, 2014 

 Removed the old UPS panels, transformer, and disconnect switches 

 Started to land the 125VDC conductors. 

 

Nor Cal Builders performed the following work:   

 Constructed wood formwork, bracing, installed anchor bolts, and placed concrete for the reactor 

pad and 6-inch tubular steel footings for building 11A 

 Backfilled around structures, and cleaned up the site.   

 Demobilized on Friday June 13, 2014.  

 

West Coast Rebar performed the following work:   

 Completed all reinforcing steel installation on piers, footings and Building 11A reactor pad. 

 

F3 performed the following work:   

 Surveyed in all the anchor bolts in all the structural steel piers.   

 

 
Tracy 13.8kV Switchgear / Breaker Replacement (RAX 472) 

View of site from the east looking west.  All concrete foundations completed for 11A building. Buildings 

6A, B15 and 8A slabs, grade beams and vaults.  11A is in the foreground. 
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: June                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              91.23% 

 

 

 

 Contractor Earnings: June $986,762.81 

 Previous $19,641,004.45 

 

 

Total to Date $20,627,767.26 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $196,542.00 

                                                         2nd Quarter Expenditures: $222,344.00 

                                                         3rd Quarter Expenditures: $276,276.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $695,162.00 

                                                         FY14 Budgeted: $1,156,235.00 

.

0

0 

                                                        Amount Remaining: $461,073.00 

                                                         Percent Remaining: 39.88% 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice No. 17 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period, but for work through April 30, 2014.  

 

Modification 0010 was executed on May 5, 2014 for $44,042.00.  

 

Field Engineering 

Onsite Government Representative/Inspector: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

 

 

Number of Contract Employees:  15 

 

Work performed:   

 

The project started to move into Demonstration testing with several manufacturer’s 

representative onsite for equipment troubleshooting.  
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Slayden Construction performed the following work: 

 Labeling process piping. 

 Installing access ladders on tanks.  

 Installed bollards at discharge piping.  

 Coordinated with manufactuer’s representatives and operators, as necessary. 

 Wiping down treatment system equipment.  

 Miscellaneous site cleanup/housekeeping activities. 

 

Water Dynamics began Demonstration testing on equipment, troubleshooting with Slayden and 

the manufacturers as necessary.  

 

Con J Franke Electrical continued miscellaneous electrical installation throughout the project. 

 

McElvany Incorporated modified the discharge piping into the ditch.  

 

Mason Painting continued coating process piping and supports and began coating the treatment 

building floor.   

 

Technical Systems, Inc continued work on the Historian reports and SCADA operations.  

 

Costco Fire Protection onsite for clean agent fire extinguishing system inspection.  

 

 

 

 
San Luis Demonstration Treatment Plant  

Ozone Generator System 
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San Luis Demonstration Treatment Plant  

Bollards at Discharge Piping 

 

 

San Luis Demonstration Treatment Plant  

SCADA overview screen in Control Room 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corp., San Rafael, CA 

 

Work Performed June                                                               9.9% 

 Time Elapsed                             72.3% 

 Work Completed                                68.5% 

 

Contractor Earnings June                                                                $421,605.86 

 Previous                                       $2,585,254.38 

 Total to Date                           $2,585,254.38    

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $101,358.00 

                                                         2nd Quarter Expenditures: $187,087.00 

                                                         3rd Quarter Expenditures: $136,294.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $424,739.00 

                                                         FY14 Budgeted: $499,315.00 

.

0

0 

                                                        Amount Remaining: $74,576.00 

                                                         Percent Remaining: 14.94% 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 6 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 
 

Number of Contractor Employees: 17 

Number of Subcontractor Employees: 21 
 

Safety:   

During this period Valentine crew conducted daily tool safety meetings.   Few safety infractions 

were observed and they were corrected, overall the crew worked safely.   
 

Environmental:    

VC maintained the environmental controls with not issues to report during this period.  
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Weather:  

The weather during this period was clear and sunny with no rain.  The temperature was between 

54º- 104º and 0.00” of precipitation.      
 

Activities: 
 

Concrete Removal:  Subcontractor W.C. Maloney Inc demolished the concrete at the secondary 

louver channel in preparation for the new structure, the crew removed the concrete decks and the 

deck supports.  The crew used the Link Belt 330 LX machine and the Meco-48 concrete machine 

for the operation.    

Metal Fabrication:  Valentine crew installed the support beams and brackets at the screened 

water intake and secondary channel for the new grating.  The crew drilled and installed the 5/8” 

anchor bolts to secure the support brackets, and the 4”x3” metal angle that support the new metal 

grating, the grating was secured with clips.  The crew also installed the new handrails on both 

side of the secondary channel as showing in the construction drawings.  The crew also installed 

the new access ladders.   

 

Complete Electrical System : Subcontractor Con J. Franke Electric crew worked on installing all 

the electrical components for the new fish screens system motor and solenoids, spray and clean 

water pumps, water filter, and Differential water level measuring devise.  The electrician 

installed the electrical conduits, from the existing DZA unit to the new MCC TFS unit, and the 

conduits from the new MCC TFS to the fish screens, spray and clean water pumps and filter.  

Subcontractor TESCO technician make all the programing for the Programmable Logic Control 

(PLC) and the Human Machine Interface (HMI) at the new MCC cabinet.  TESCO conducted the 

training of the new system to TFCF personnel.  

 

Vertical Pump Unit: Valentine crew delivered and installed two Floway spray water pumps and 

motors, and one Cascade Clean water pump and motor, and with the assistance of subcontractor 

G3 Engineering representative they installed and tested the pumps and motors for proper 

operation.   

 

Removal of Existing Screened Water Channel Cover Plates and Supports: Subcontractor W.C. 

Maloney Inc demolished the existing screened water channel cover plates and supports, using the 

labor force to cut the metal and the Link Belt 330 LX machine to remove the material.    

 

Removal of Existing Secondary Louvers and Louvers Guides: Subcontractor W.C. Maloney Inc 

demolished the existing secondary channel louvers and guides, using the labor force to remove 

the bolts and the Link Belt 330 LX machine to remove the material.    

 

Guides and Supports: Valentine crew installed all the guides and supports for the new fish screen 

structure, the crew started the installation at the working point as indicated in drawings sheet #27 

Detail-U.  The crew drilled and installed the 7/8” diameter stainless steel anchors at the base of 

the supports, and at the top and intermediate supports facing the north wall; the anchor was 

embedded approximate 71/2”.  At the south wall, the crew drilled and installed the ½” diameter 

stainless steel anchors.   The crew grouted in between the wall and the supports beam using the 

SpecCement non-shrink grout for the operation.   
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Screened Water Channel Cover Plate and Support: Valentine crew  installed the new screened 

water channel cover plate and supports, the crew drilled to install the 5/8” diameter x 6” long 

stainless steel anchor bolts and embedded the bolts approximate 5” for the support beams. After 

all the supports beams were in place and aligned, the installed the cover plates and screen at the 

end of the cover plate.  The crew also installed the upstream and downstream take up plates.     

 

Secondary Channel Traveling Fish Screen: Valentine crew and Subcontractor Intralox crew 

inspected the screens when they were laid on the ground, and with the assistance of 

subcontractor McPherson they installed the 4 fish screens at the secondary channel and 1 screen 

at the screened water intake using the 70 tons grove crane.  All the screens were checked and 

tested.  They encountered some problems with screens #2 and 3 after they were in place. Intralox 

representative will be fixing the screens next week July 1-2014.   

 

Screened Water Intake Traveling Fish Screen: Valentine and Subcontractor Intralox crews 

inspected the screen and with the assistance of subcontractor McPherson 70 tons grove crane 

installed the screen at the screened water intake. VC crew installed the bottom seal on the 

upstream side bottom of the fish screen.  The screen worked well after installed.   

 

Stainless Steel Pipe: Valentine crew installed the stainless steel piping, valve and connections for 

the spray water system.   

 

Conveyor for Secondary Channel Traveling Fish Screens: VC crew installed the conveyor 

system; the crew installed conveyor frame, belt, supports and bottom and side cover plates.  The 

conveyor was tested and worked well, next week they will be installing the hoods after the 

problem with the screens is resolved.   



 

41 
 

 

Tracy Fish Collecting Facilities, Secondary Louver Replacement 

Subcontractor G3 conducting the operating testing for the Floway pumps for the spray system, 

pump unit 1 and 2, and Valentine engineer recording readings. 
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Tracy Fish Collecting Facilities, Secondary Louver Replacement 

Subcontractor Tesco technician checking the connections on the new MCC before starting the 

pumps. 

  



 

43 
 

 

 

Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: June           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: June                  $0.00 

 

 

Previous $3,522,425.40 

 

 

Total to Date $3,522,425.40 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $180,434.00 

                                                         2nd Quarter Expenditures: $15,966.00 

                                                         3rd Quarter Expenditures: $-120.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $196,280.00 

                                                         FY14 Budgeted: $242,545.00 

.

0

0 

                                                        Amount Remaining: $46,265.00 

                                                         Percent Remaining: 19.07% 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Substantial Completion:  March 6, 2014. 

1-year warranty period began March 6, 2014 and will end March 5, 2015. 

Final contract modification Purchase Request in process. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325, and Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: June           73% 

 

 

Time Elapsed 63% 

 

 

Work Completed 73%                

 

 

 

 Contractor Earnings: June $266,711.00 

 

 

Previous $0.00 

 

 

Total to Date $266,711.00 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $.00 

                                                         2nd Quarter Expenditures: $.00 

                                                         3rd Quarter Expenditures: $.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $.00 

                                                         FY14 Budgeted: $.00 

.

0

0 

                                                        Amount Remaining: $.00 

                                                         Percent Remaining: % 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  Frank Medberry, MPCO-361 

 

Number of Contract Employees:  13 

 

Work performed: 

 

Road Work: 

The access road subgrade, including compaction testing for compliance, was completed. 

The access road aggregate base placement, compaction, and compaction testing for compliance, 

was started and completed. 
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The access road asphalt concrete (122 Tons), including the prime coat, tack coat, and asphalt 

dikes was placed on June 9, 10 and 11.  Asphalt concrete testing was performed during 

placement. 

 

Rock Slope Protection: 

Neil’s Controlled Blasting performed anchor pull-out testing for the double twist hexagonal 

mesh netting and completed the remaining mesh placement adjacent to the completed precast 

concrete block wall.  Acceptance is currently pending contractor submission of performance 

engineering for approval. 

Precast Concrete Vehicle Barriers and Object Markers: 

Barriers, base, and object markers were installed. 

 

 
 

North Battle Creek Feeder Dam Access Road Completion 

Asphalt Paving 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20194  20-C0800  Tracy Fish Pavement Rehabilitation  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to November 11, 2014. 

 

 

 

 

 


